

## Doctoral Programmes in Public Health and Social Science (DPPHSS)

## KICK-OFF MEETING Tbilisi, February 16-17, 2019

## **OUTCOMES**

1. Partner countries should prepare and send to EU universities **Report on current status** and needs assessment (including list of equipment).

Deadline: March 31, 2019

2. EU partners should **review** and comment and write suggestions/recommendations to the reports (including draft course structure and equipment).

Deadline: April 15, 2019

3. Partner country universities (AM and GE) should organize **dissemination meeting** with local stakeholders. Should be properly documented and reported. Can be combined by both universities or done separately.

To be organized before March 30, 2019

4. EU Partners should suggest **topics of trainings** and tentative dates and durations. Partner countries will then identify participants and send their profiles to define the level of trainings.

Trainings should be finalized by mid 2020.

Deadline: April 15, 2019

5. YSMU starts development of project **website**. All partners should contribute with relevant information.

Deadline: March 31, 2019

The project management (PMT) and quality assurance (QAT) teams were established as follows:

Institution	PMT		QAT	
	Member	Email	Member	Email
YSMU	Artashes Tadevosyan	tatevart@yahoo.com	Astghik Markosyan	astgho@yahoo.com
YSU	Artak Khachatryan	khachatryan_artak@yahoo. com	Yevgine Vardanyan	yevginevardanyan@gmail.com
SMU	Ivan Ciznar	ivan.ciznar@szu.sk	Maria Bartušová	ivan.ciznar@szu.sk
BBU	Elena Bozdog	elena.bozdog@publichealth .ro	Razvan Chereches Andreea Marcu	razvan.m.chereches@gmail.com andreea.marcu@publichealth.ro
GU	Max Petzhold	max.petzold@gu.se	Max Petzhold	max.petzold@gu.se
FHO	Christian Stark	Christian.Stark@fh-linz.at	Christian Stark	Christian.Stark@fh-linz.at
TSU	Nino Chikhladze	chikhladze.nino@gmail.co m	Dmitri Kordzaya	chikhladze.nino@gmail.com
UG	Natia Skhvitaridze	n.skhvitaridze@ug.edu.ge	Nana Ubilova, Ana Zhorzhoiani	n.skhvitaridze@ug.edu.ge